COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/21/2007

ESTIMATE SUMMARY 15:22:45
CONTID: C16312B ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16312B-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1.0 DAYS TIME ALLOW: 35 WORK DAYS
I-70 Chain Station PERCENT TIME: 2.86 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: IM 0703-331
I-70 CHAIN STATION
NAME OF ROAD: 070A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 11/21/2007 DATE TIME STARTED 10/29/2007
2500 E BRANNAN WAY DATE LET 09/06/2007 DATE WORK BEGAN 10/29/2007
DATE AWARDED 09/10/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/25/2007 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 10/29/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 481,087.73 PARTICIPATING $ 247,627.30 $ 247,627.30
AWARD PROJECT AMT:  § 433,045.13 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 51.47% TOTAL EARNINGS 247,627.30 247,627.30
FUNDS AVAILABLE: $ 233,460.43 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 247,627.30 247,627.30
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,495.68 -6,495.68
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 241,131.62 241,131.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 241,131.62 241,131.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 241,131.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16312B-BID ESTIMATE RUN 11/21/2007
PROJECT: IM 0703-331 ESTIMATE NO: 0001 15:22:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.000
LS 1.000 9,261.52
9,261.52000 1.000 9,261.52
0010 202-00220 *REMOVAL OF ASPHALT MAT 345.000 0.000
sy 287.000 8,980.23
31.29000 287.000 8,980.23
0015 202-00810 *REMOVAL OF GROUND SIGN 1.000 0.000
EACH 1.000 496.57
496.57000 1.000 496.57
0020 202-00900 *REMOVAL OF CONCRETE FOOTING 2.000 0.000
EACH 2.000 1,544.94
772.47000 2.000 1,544.94
0025 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,400.000 0.000
cY 0.000 0.00
24.47000 0.000 0.00
0030 203-01500 *BLADING 24.000 0.000
HOUR 24.000 3,293.28
137.22000 24.000 3,293.28
0035 203-01597 POTHOLING 10.000 0.000
HOUR 2.000 551.76
275.88000 2.000 551.76
0040 203-01100 *PROOF ROLLING 8.000 0.000
HOUR 4.000 401.68
100.42000 4.000 401.68
0045 207-00205 *TOPSOIL 690.000 0.000
cY 0.000 0.00
38.80000 0.000 0.00
0050 208-00002 *EROSION LOG (12 INCH) 100.000 0.000
LF 40.000 133.60
3.34000 40.000 133.60
0055 208-00020 *SILT FENCE 500.000 0.000
LF 453.000 733.86

1.62000 453.000 733.86
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PCN: 16312B-BID ESTIMATE RUN 11/21/2007
PROJECT: IM 0703-331 ESTIMATE NO: 0001 15:22:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00050 *STORM DRAIN INLET PROTECTION 4.000 0.000
EACH 2.000 668.80
334.40000 2.000 668.80
0065 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 1.000 1,379.94
1,379.94000 1.000 1,379.94
0070 208-00205 *EROSTION CONTROL SUPERVISOR 30.000 0.000
HOUR 0.000 0.00
315.62000 0.000 0.00
0075 210-00810 *RESET GROUND SIGN 3.000 0.000
EACH 1.500 413.82
275.88000 1.500 413.82
0080 212-00006 *SEEDING (NATIVE) 0.650 0.000
ACRE 0.000 0.00
557.34000 0.000 0.00
0085 212-00032 *SOIL CONDITIONING 0.650 0.000
ACRE 0.000 0.00
557.34000 0.000 0.00
0090 213-00002 *MULCHING (WEED FREE HAY) 0.650 0.000
ACRE 0.000 0.00
835.98000 0.000 0.00
0095 213-00061 *MULCH TACKIFIER 125.000 0.000
1B 0.000 0.00
1.34000 0.000 0.00
0100 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 1,015.000 0.000
cy 1,015.000 35,342.30
34.82000 1,015.000 35,342.30
0105 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 30.000 0.000
TON 0.000 0.00
97.15000 0.000 0.00
0110 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 535.000 0.000
TON 0.000 0.00

79.68000 0.000 0.00
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PCN: 16312B-BID ESTIMATE RUN 11/21/2007
PROJECT: IM 0703-331 ESTIMATE NO: 0001 15:22:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 2,535.000 0.000
TON 2,444.080 140,974.53
57.68000 2,444.080 140,974.53
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 485.000 0.000
GAL 352.500 2,107.95
5.98000 352.500 2,107.95
0125 612-00002 *DELINEATOR (TYPE IT) 35.000 0.000
EACH 0.000 0.00
18.76000 0.000 0.00
0130 614-00012 *SIGN PANEL (CLASS II) 192.000 0.000
SF 0.000 0.00
15.45000 0.000 0.00
0135 614-00013 *SIGN PANEL (CLASS III) 180.000 0.000
SF 0.000 0.00
17.66000 0.000 0.00
0140 614-00615 *STEEL SIGN POST (W 6X15) 140.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0145 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 161.000 0.000
LF 0.000 0.00
15.45000 0.000 0.00
0150 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 18.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
259.33000 0.000 0.00
0155 614-03002 *CONCRETE FOOTING (TYPE 2) 8.000 0.000
EACH 0.000 0.00
871.78000 0.000 0.00
0160 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.750 4,965.83
6,621.11000 0.750 4,965.83
0165 626-00000 *MOBILIZATION 1.000 0.000
LS 1.000 15,056.02

15,056.02000 1.000 15,056.02



CONTID: Cl6312B COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16312B-BID ESTIMATE RUN 11/21/2007
PROJECT: IM 0703-331 ESTIMATE NO: 0001 15:22:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-00005 *EPOXY PAVEMENT MARKING 12.000 0.000
GAL 0.000 0.00
445.87000 0.000 0.00
0175 630-00007 *TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 8.000 1,765.60
220.70000 8.000 1,765.60
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 35.000 0.000
DAY 13.000 7,531.55
579.35000 13.000 7,531.55
0185 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000
EACH 1.000 110.35
110.35000 1.000 110.35
0190 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 21.000 0.000
EACH 10.500 2,317.35
220.70000 10.500 2,317.35
0195 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 2.000 662.12
331.06000 2.000 662.12
0200 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 0.000
SF 24.000 794.64
33.11000 24.000 794.64
0205 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.000
EACH 0.000 0.00
2,207.03000 0.000 0.00
0210 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 1,103.52
1,103.52000 1.000 1,103.52
0215 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 32.500 1,793.35
55.18000 32.500 1,793.35
0220 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 100.000 1,104.00

11.04000 100.000 1,104.00
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PCN: 16312B-BID ESTIMATE RUN 11/21/2007
PROJECT: IM 0703-331 ESTIMATE NO: 0001 15:22:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.500 4,138.19
8,276.38000 0.500 4,138.19
0230 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 3,340.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70016 F/A FUEL COST ADJUSTMENT 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70028 F/A ESB PROGRAM 750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70230 F/A COMMUNICATION LINES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 481,087.73 $ 247,627.30% 247,627.30

PROJECT TOTAL CURRENT AMT $ 481,087.73 $ 247,627.30$ 247,627.30



